

Kostengruppe	Gewerk	Kostenschätzung	Vergabesumme	+ / -	bisher ausbezahlt	noch auszuzahlen	Prozent
330	Rohbau	45.000,00 €	45.000,00 €	- €	- €	45.000,00 €	0,0 %
335	Stahlbau	132.081,00 €	150.325,00 €	18.244,00 €	60.000,00 €	90.325,00 €	39,9 %
350	Stuckateur	28.727,70 €	28.727,70 €	- €	30.000,00 €	- 1.272,30 €	104,4 %
		<u>205.808,70 €</u>	<u>224.052,70 €</u>	<u>18.244,00 €</u>	<u>90.000,00 €</u>	<u>134.052,70 €</u>	

